COLORADO DEPARTMENT OF TRANSPORTATI ON Page 1
ESTI MATE RUN 03/ 31/ 2004

ESTI MATE SUMVARY 10: 58: 08
CONTI D: C14350 ESTI MATE NO. 0011 PROG SPEC YR: 1998
PCN: 14350- BI D COFRS REPORTI NG CATEGORY: 2 FACS REF NO
CONTRACT DESCRI PTI ON: TIME CHARGED: 141.5 DAYS TI ME ALLOW 176 WORK DAYS
2 SITES - Noisewal | & Pine Creek PERCENT TIME:  80. 40 ORI G TI ME ALLOW 105 WORK DAYS
PROQJECT NO | M 0252- 362
2 SITES - Noisewall & Pine Creek
NAVE OF ROAD:
PRQJECT COUNTI ES: EL PASO
CONTRACTOR:
SUN CONSTRUCTI ON, | NC. PAY PERI OD ENDI NG 03/ 25/ 2004 DATE TI ME STARTED 04/04/2003
4004 MARK DABLI NG BLVD. DATE LET 02/ 20/ 2003 DATE WORK BEGAN
DATE AWARDED 03/ 14/ 2003 DATE TI ME SToPPED 09/ 07/2004
DATE CONTRACT EXECUTED  04/03/2003 DATE ACCEPTED 09/07/ 2004
COLORADO SPGS CO 80907- 42719/ 533- 4004 DATE NOTI CE TO PROCEED 04/ 04/ 2003
CURRENT TOTAL THI'S ESTI NATE
CURRENT PRQJECT AMT: $ 1,718, 174.25 PARTI Cl PATI NG $ 1,133, 895. 12 $ 393, 770. 64
AWARD PRQJECT AMT: $ 1,493,932. 74 NON- PARTI Cl PATI NG 0.00 0.00
PERCENT COMPLETE: 65. 99% TOTAL EARNI NGS 1,133, 895. 12 393,770. 64
FUNDS AVAI LABLE: $ 584, 279. 13 STOCKPI LED MATERI ALS 153, 254. 75 -63,836. 49
GROSS EARNI NGS 1, 287, 149. 87 329, 934. 15
TOTAL CLAI VB $ 0. 00 RETAI NAGE -13,908. 79 -5, 500. 33
SECURI TI ES ENCUVBERED 0.00 0.00
NET EARNI NGS 1,273, 241.08 324, 433. 82
LI QUI DATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTMENT 0. 00 0.00
AMOUNT DUE 1,273, 241. 08 324, 433. 82
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 324, 433. 82

APPROVED FOR PAYMENT BY

PRQIECT COMVENT:

ESTI MATE COMMENT:



CONTI D: C14350 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 2

PCN: 14350- Bl D ESTI MATE RUN 03/ 31/ 2004
PRQJECT: I M 0252- 362 ESTI MATE NO 0011 10: 58: 08
CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANMOUNT
UNIT PRI CE

CAT NO0200 SITE A - PINE CRK

0005 201-00000 CLEARI NG AND GRUBBI NG 1. 000 1.000
LS 0. 000 0. 00
13, 554. 00000 1. 000 13, 554. 00
0007 202-00010 REM TREE MCR LI NE #1 1.000 1. 000
EACH 0. 000 0. 00
957. 00000 1.000 957. 00
0010 202-01000 REMOVAL OF FENCE 634. 000 68. 500
M 0. 000 0. 00
1. 30000 68. 500 89. 05
0015 203-00060 EMBANKMENT MATERI AL ( COVPLETE | N PLACE) 4, 050. 000 3, 696. 380
VB 147. 600 1,372.68
9. 30000 3, 843. 980 35,749.01
0020 203-00200 BORROW 0. 000 0. 000
MB 0. 000 0. 00
6. 00000 0. 000 0.00
0025 203-00710 CLAY PLATI NG (COVPLETE I N PLACE) 8. 000 8. 000
VB 0. 000 0. 00
145. 10000 8. 000 1, 160. 80
0030 203-00910 CONTAM NATED SO L EXCAVATI ON & DI SPOSAL 169. 000 169. 000
MB 0. 000 0. 00
26. 90000 169. 000 4,546. 10
0035 203-01510 BACKHOE 39. 000 28. 000
HOUR 0. 000 0. 00
111. 30000 28. 000 3,116. 40
0040 206-00010 STRUCTURE EXCAVATI ON ( SPECI AL) 1, 369. 000 1,196. 700
MB 0. 000 0. 00
20. 00000 1,196. 700 23, 934. 00
0045 206-00200 STRUCTURE BACKFI LL (CLASS 2) 308. 000 260. 000
VB 0. 000 0. 00
20. 60000 260. 000 5, 356. 00
0050 206- 00505 FILTER MATERI AL ( SPECI AL) 188. 000 188. 000
MB 0. 000 0. 00

35. 50000 188. 000 6, 674. 00



CONTI D: C14350 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 3
PCN: 14350- Bl D ESTI MATE RUN 03/ 31/ 2004
PRQJECT: | M 0252- 362 ESTI MATE NO 0011 10: 58: 08

CURRENT qQry/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS QrY TO DATE PERI OD AMOUNT
UNIT PRI CE
CAT NO0200 SITE A - PINE CRK
0055 207-00205 TOPSO L 80. 000 79. 500
B 0. 000 0.00
28. 30000 79. 500 2, 249. 85
0060 208-00011 EROSI ON BALES (WEED FREE) 30. 000 30. 000
EACH 0. 000 0.00
23. 70000 30. 000 711. 00
0065 208-00020 SILT FENCE 83. 000 82. 300
M 0. 000 0.00
5. 45000 82. 300 448.54
0070 208-00045 CONCRETE WASHOUT STRUCTURE 1. 000 1. 000
EACH 0. 000 0.00
6, 958. 00000 1. 000 6, 958. 00
0075 212-00006  *SEEDI NG ( NATI VE) 0. 800 0. 000
HA 0. 000 0.00
1, 938. 00000 0. 000 0. 00
0080 212-00047 *SO L PREPARATI ON ( SPECI AL) 1. 500 0. 000
HA 0. 000 0.00
9, 042. 00000 0. 000 0.00
0085 213-00002 *MJLCH NG (VEED FREE HAY) 0. 700 0. 000
HA 0. 000 0.00
2, 052. 00000 0. 000 0. 00
0086 213-00061 MJLCH TACKI FI ER ADDED PER CMO #8, MCR LINE #5 255. 000 0. 000
KG 0. 000 0.00
4. 89000 0. 000 0. 00
0090 214-00000  *LANDSCAPE MAI NTENANCE 1. 000 0. 000
LS 0. 000 0.00
9, 114. 00000 0. 000 0. 00
0095 214-00350 *DECI DUOUS SHRUB (NO. 5 CONTAI NER) 130. 000 0. 000
EACH 0. 000 0.00
31. 00000 0. 000 0. 00
0100 214-00504 *EVERGREEN TREE (1.2 METER) (BALL AND BURLAP) 4. 000 0. 000
EACH 0. 000 0.00
317. 00000 0. 000 0. 00



CONTI D: C14350 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 4
PCN: 14350- Bl D ESTI MATE RUN 03/ 31/ 2004
PRQJECT: | M 0252- 362 ESTI MATE NO 0011 10: 58: 08

CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS QrY TO DATE PERI OD AMOUNT
UNIT PRI CE
CAT NO0200 SITE A - PINE CRK
0105 214-00905 *PERENNIALS (56 MMV POT) 300. 000 0. 000
EACH 0. 000 0.00
2. 00000 0. 000 0. 00
0110 214-01010 *BRUSH LAYER CUTTI NG 950. 000 0. 000
EACH 0. 000 0.00
8. 00000 0. 000 0. 00
0115 216-00037 *SO L RETENTI ON BLANKET ( COCONUT) 874. 600 0. 000
M 0. 000 0.00
2.10000 0. 000 0. 00
0120 420-00110 GEOTEXTILE (DRAI NAGE) (CLASS A) 3,877.800 3,592. 010
M2 0. 000 0.00
1. 90000 3,592. 010 6, 824. 82
0125 503-00024 *DRILLED CAlI SSON (600 MV 134. 000 134. 000
M 0. 000 0.00
252. 00000 134. 000 33, 768. 00
0130 506-00035 GROUTED RI PRAP 430. 000 430. 000
M 0. 000 0.00
168. 20000 430. 000 72, 326.00
0135 506-00105 RIPRAP (GABI ONS) (PVC COATED) 302. 000 302. 000
B 0. 000 0.00
86. 40000 302. 000 26, 092. 80
0140 506-00206 RIPRAP (150 MV) 7. 000 6. 900
B 0. 000 0.00
66. 90000 6. 900 461. 61
0145 506-00212 RIPRAP (300 MV 2,015. 000 1, 819. 000
B 0. 000 0.00
54. 10000 1, 819. 000 98, 407. 90
0150 506-00218 RIPRAP (450 MV) 286. 000 285. 330
B 0. 000 0.00
71. 60000 285. 330 20, 429. 63
0155 506-00224 RIPRAP (600 MV 88. 000 87. 620
B 0. 000 0.00
71. 60000 87. 620 6, 273. 59



CONTI D: C14350 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 5
PCN: 14350- Bl D ESTI MATE RUN 03/ 31/ 2004
PRQJECT: | M 0252- 362 ESTI MATE NO 0011 10: 58: 08

CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS QrY TO DATE PERI OD AMOUNT
UNIT PRI CE
CAT NO0200 SITE A - PINE CRK
0160 601-03000 CONCRETE CLASS D 188. 300 188. 300
B 0. 000 0.00
423. 20000 188. 300 79, 688. 56
0165 602-00000 REI NFORCI NG STEEL 13, 783. 000 13, 783. 000
KG 0. 000 0.00
1. 20000 13, 783. 000 16, 539. 60
0170 607-11525  FENCE (PLASTI C) 420. 000 398. 000
M 0. 000 0.00
5. 20000 398. 000 2, 069. 60
0175 617-03000 DETOUR CULVERT Pl PE 1. 000 1. 000
LS 0. 000 0.00
38, 588. 00000 1. 000 38, 588. 00
0180 619-00010 WATER LI NE ( SPECI AL) 1. 000 1. 000
LS 0. 000 0.00
7, 569. 00000 1. 000 7,569. 00
0185 621-00200 HAUL ROAD 1. 000 0.500
LS 0. 000 0.00
9, 415. 00000 0.500 4,707. 50
0186 625-00001  CONST SURVEYI NG (HOUR) EXTRA SURVEYING, MCR LI NE #2 2.000 2.000
HOUR 0. 000 0.00
100. 00000 2.000 200. 00
0190 625-00000 *CONSTRUCTI ON SURVEYI NG 0. 500 0.500
LS 0. 000 0.00
11, 482. 00000 0.500 5, 741. 00
0195 626-00000  *MOBI LI ZATI ON 0. 500 0. 300
LS 0. 200 7, 898. 80
39, 494. 00000 0.500 19, 747. 00
0200 630-00000 *FLAGG NG 0. 000 0. 000
HOUR 0. 000 0.00
21.80000 0. 000 0. 00
0205 630-00012 *TRAFFI C CONTROL NMANAGENENT 135. 000 135. 000
DAY 0. 000 0.00
310. 00000 135. 000 41, 850. 00



CONTI D C14350 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 6

PCN: 14350- Bl D ESTI MATE RUN 03/ 31/ 2004
PRQJECT: | M 0252- 362 ESTI MATE NO 0011 10: 58: 08
CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANMOUNT
UNIT PRI CE

CAT NO0200 SITE A - PINE CRK

0208 630-00007 TRAF CTRL | NSPECTI ON ADDED TRAFFI C CONTRCL | NSPECTI ON 97. 000 97. 000
FOR PI NE CREEK PHASE, CMO#5
DAY 0. 000 0. 00
230. 00000 97. 000 22,310. 00
0210 630-80342 * CONSTRUCTI ON TRAFFI C SI GN (PANEL SI ZE B) 2.000 1.000
EACH 0. 000 0. 00
75. 00000 1. 000 75.00
0215 630-80360 *DRUM CHANNELI ZI NG DEVI CE 14.000 7.000
EACH 0. 000 0. 00
52. 00000 7.000 364. 00
0217 900- 00006 ADDED | TEM (DOLLAR)/ PI NE CREEK RUNDOMN REPAI R CMO 21, 399. 360 0. 000
#11, MCR LINE #8
DOL 0. 000 0. 00
1. 00000 0. 000 0. 00
0220 700-70010 F/ A°'M NOR CONTRACT REVI SI ONS 0. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0. 00
0440 900- 00006 ADDED | TEM (DOLLAR)/ COST FOR DRILL RIG FOR SO L 312.500 312.500
BORI NG TO DETERM NE BEDROCK,
DOL 0. 000 0. 00
1. 00000 312. 500 312.50
0445 700- 70035 F/ A COST FOR REMOVAL EMBANKMENT AND REROUTE THE CLEAR 35, 747. 750 35, 747. 750
WATER PI PE
F A 0. 000 0. 00
1. 00000 35, 747. 750 35,747.75
0450 900- 00006 ADDED | TEM (DOLLAR)/ CLAI M PAYMENT LI NE CMO #9, MCR 46, 500. 790 0. 000
LI NE# 6
DOL 0. 000 0. 00
1. 00000 0. 000 0. 00
CAT 0200 CURRENT AMT $ 780, 560.74 % 9,271.48% 645,597.61
CAT NO0300 SITE B - WALL
0225 203-01597 *POTHOLI NG 3. 000 3. 000
HOUR 0. 000 0. 00
213. 00000 3. 000 639. 00
0230 206- 00000 STRUCTURE EXCAVATI ON 148. 000 0. 000
VB 147. 600 1, 845. 00

12. 50000 147. 600 1, 845. 00



CONTI D: C14350 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 7
PCN: 14350- Bl D ESTI MATE RUN 03/ 31/ 2004
PRQJECT: | M 0252- 362 ESTI MATE NO 0011 10: 58: 08

CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS QrY TO DATE PERI OD AMOUNT
UNIT PRI CE
CAT NO0300 SITE B - WALL
0235 207-00205 TOPSO L 0. 000 0. 000
B 0. 000 0.00
28. 30000 0. 000 0. 00
0240 207-00210  STOCKPI LE TOPSO L 0. 000 0. 000
B 0. 000 0.00
16. 10000 0. 000 0. 00
0245 208-00011 ERCSI ON BALES (VEED FREE) 0. 000 0. 000
EACH 0. 000 0.00
23. 70000 0. 000 0. 00
0250 208-00020 SILT FENCE 161. 000 149. 000
M 11. 400 62.13
5. 45000 160. 400 874. 18
0255 208-00045 CONCRETE WASHOUT STRUCTURE 1. 000 0. 000
EACH 0. 000 0.00
6, 958. 00000 0. 000 0. 00
0260 212-00006  *SEEDI NG ( NATI VE) 0. 800 0. 000
HA 0. 000 0.00
1, 938. 00000 0. 000 0.00
0265 213-00002 *MJLCH NG (VEED FREE HAY) 0. 800 0. 000
HA 0. 000 0.00
2, 052. 00000 0. 000 0. 00
0270 403-00720  HOT Bl TUM NOUS PAVEMENT (PATCHI NG) (ASPHALT) 67.090 0. 000
T 0. 000 0.00
145. 50000 0. 000 0. 00
0275 503-00036  *DRILLED CAlI SSON (900 MV 227.000 226. 900
M 0. 000 0.00
259. 60000 226. 900 58, 903. 24
0280 507-00100 CONCRETE SLOPE AND DI TCH PAVI NG ( REl NFORCED) 2. 400 0. 000
B 0. 000 0.00
410. 80000 0. 000 0. 00
0285 601-03000 CONCRETE CLASS D 8. 200 0. 000
B 5. 300 2,242. 96
423. 20000 5. 300 2,242.96



CONTI D: C14350 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 8
PCN: 14350- BI D ESTI MATE RUN 03/ 31/ 2004
PRQJECT: | M 0252- 362 ESTI MATE NO 0011 10: 58: 08

CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD AMOUNT
UNI T PRI CE
CAT NO0300 SITE B - WALL
0290 601-40400 *STRUCTURAL CONCRETE STAIN 3, 733. 500 0. 000
M2 0. 000 0. 00
4. 00000 0. 000 0. 00
0291 900-00006  ADDED | TEM (DOLLAR)/ RED ACCENT PAI NT ADDED BY CMO 2, 530. 000 0. 000
#007, MCR LI NE #4
DOL 0. 000 0. 00
1. 00000 0. 000 0. 00
0295 602-00000  REI NFORCI NG STEEL 355. 000 0. 000
KG 355. 000 426. 00
1. 20000 355. 000 426. 00
0300 602-00020 REI NFORCI NG STEEL (EPOXY COATED) 156. 000 0. 000
KG 0. 000 0. 00
1. 80000 0. 000 0. 00
0305 603-01180 450 MM REI NFORCED CONCRETE Pl PE 4. 000 0. 000
M 3.700 1, 654. 27
447.10000 3.700 1, 654. 27
0310 603-01240 *600 MM REI NFORCED CONCRETE Pl PE 56. 000 0. 000
M 55. 100 12, 557. 29
227. 90000 55. 100 12, 557. 29
0315 604-00305 INLET TYPEC (2 M 1. 000 0. 000
EACH 1. 000 3,877.00
3, 877. 00000 1. 000 3,877.00
0320 604-25005 VANE GRATE INLET (2 M 1. 000 0. 000
EACH 0. 700 3, 957. 80
5, 654. 00000 0. 700 3, 957. 80
0325 604-25010 VANE GRATE INLET (4 M 1. 000 0. 000
EACH 0. 700 4,677. 40
6, 682. 00000 0. 700 4,677. 40
0330 606-00705 *GUARDRAIL TYPE 7 (SPECI AL) 146. 000 0. 000
M 0. 000 0. 00
339. 00000 0. 000 0. 00
0335 607-11525 FENCE (PLASTIC) 112. 000 112. 000
M 0. 000 0. 00
5. 20000 112. 000 582. 40



CONTI D: C14350 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 9
PCN: 14350- Bl D ESTI MATE RUN 03/ 31/ 2004
PRQJECT: | M 0252- 362 ESTI MATE NO 0011 10: 58: 08

CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS QrY TO DATE PERI OD AMOUNT
UNIT PRI CE
CAT NO0300 SITE B - WALL
0340 607-15000 *FENCE CONCRETE ( SOUND BARRI ER) 1, 760. 000 0. 000
M 907. 900 334, 016. 41
367. 90000 907. 900 334, 016. 41
0340 MATERI AL ALLOWANCE FENCE CONCRETE PANELS 938. 570
M2 -907.900  -209, 997. 27
231. 30000 30. 670 7,093. 97
0340 MATERI AL ALLOWANCE FENCE CONCRETE PANELS 0. 000
M 631. 910 146, 160. 78
231. 30000 631. 910 146, 160. 78
0342 900- 00006 ADDED | TEM (DOLLAR)/ STEEL COLUWN MODI FI CATI ON 4,246. 300 0. 000
DOL 0. 000 0.00
1. 00000 0. 000 0. 00
0345 609-24000 GUTTER TYPE 2 SPECI AL 120. 000 0. 000
M 0. 000 0.00
64. 00000 0. 000 0. 00
0350 621-00450 *DETOUR PAVEMENT 244. 400 244. 400
M2 0. 000 0.00
33.50000 244. 400 8, 187. 40
0355 625-00000  *CONSTRUCTI ON SURVEY! NG 0. 500 0.426
LS 0. 000 0.00
11, 482. 00000 0.426 4,891. 33
0360 626-00000  *MOBI LI ZATI ON 0. 500 0. 300
LS 0.200 7,898. 80
39, 494. 00000 0. 500 19, 747. 00
0365 627-00005  *EPOXY PAVEMENT MARKI NG 16. 000 0. 000
L 0. 000 0.00
334. 90000 0. 000 0. 00
0370 630-00000 *FLAGG NG 434. 000 113. 500
HOUR 132. 000 2,877.60
21.80000 245. 500 5, 351. 90
0375 630-00007 *TRAFFI C CONTROL | NSPECTI ON 68. 000 12. 000
DAY 16. 000 3, 680. 00
230. 00000 28. 000 6, 440. 00



CONTI D C14350 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 10

PCN: 14350- Bl D ESTI MATE RUN 03/ 31/ 2004
PRQJECT: | M 0252- 362 ESTI MATE NO 0011 10: 58: 08
CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANMOUNT
UNIT PRI CE

CAT NO0300 SITE B - WALL

0380 630-00012 *TRAFFI C CONTROL MANAGEMENT 42.000 13. 000
DAY 15. 000 4, 650. 00
310. 00000 28. 000 8, 680. 00
0385 630-80341 * CONSTRUCTI ON TRAFFI C SI GN (PANEL SI ZE A) 0. 000 0. 000
EACH 0. 000 0. 00
46. 00000 0. 000 0.00
0390 630-80342 * CONSTRUCTI ON TRAFFI C SI GN ( PANEL SI ZE B) 14.000 6. 500
EACH 0.500 37.50
75. 00000 7.000 525. 00
0395 630-80360 *DRUM CHANNELI ZI NG DEVI CE 20. 000 10. 000
EACH 0. 000 0. 00
52. 00000 10. 000 520. 00
0400 630-80370 CONCRETE BARRI ER ( TEMPORARY) 154. 000 77.000
M 0. 000 0. 00
69. 70000 77.000 5, 366. 90
0405 630-80380 *TRAFFI C CONE 18. 000 0. 000
EACH 3. 000 39. 00
13. 00000 3. 000 39.00
0410 700-70022 F/A QT PILOT 0. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0. 00
0415 700-70028 F/ A ESB PROGRAM 0. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0.00
0420 700-70034 FORCED ACCOUNTS FUEL FOR AFA DI RT OPERATI ONS 0. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0. 00
0425 700- 70035 F/ A MAI NTENANCE FOR AFA 0. 000 0. 000
F A 0. 000 0. 00

1. 00000 0. 000 0.00
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PCN: 14350- Bl D ESTI MATE RUN 03/ 31/ 2004
PRQJECT: | M 0252- 362 ESTI MATE NO 0011 10: 58: 08
CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANMOUNT
UNIT PRI CE

CAT NO0300 SITE B - WALL

0430 700-70036 FORCED ACCOUNTS UTI LI TI ES 0. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0.00

CAT 0300 CURRENT AMI $  935,317.51$ 320, 662.67% 639, 256. 23
CAT NO0400 C. E. BID I TEMS

0435 620-00020 SANI TARY FACI LI TY 2.000 2.000
EACH 0. 000 0. 00
1,148. 00000 2.000 2,296. 00
CAT 0400 CURRENT AMT $ 2,296.00 % 0.00% 2,296.00

PROJECT TOTAL CURRENT AMI $ 1,718,174.25$% 329,934.15$% 1, 287, 149. 84



